

LEPHARE / BUJUMBURA: WEBSITE PROJECT PROPOSAL & REQUIREMENTS

Prepared by: FREEDEV

Organization: LePhare Bujumbura

Project Type: Church & Ministry Website

Estimated Duration: 5 Weeks

Status: Draft, Pending Stakeholder Review

Project Lead / Mentor: Salomon

Team Members: Alain, Yusse, David

Document Version: 0.1

Date: September 2026

1. Project Overview

LePhare Bujumbura has expressed the need for a professional website that will serve as its official digital presence and provide a central platform for communicating its identity, activities, ministries, events, resources, and other relevant information.

FREEDEV proposes to develop a modern, responsive, accessible, secure, and easy-to-manage website for LePhare Bujumbura.

The proposed website will follow a common structure and digital identity shared with the other LePhare websites, while allowing LePhare Bujumbura to provide its own local information, activities, ministries, events, contacts, media, and other specific requirements.

This approach will allow the different LePhare locations to maintain a coherent online presence while preserving the identity and operational needs of each local site.

This document defines the proposed scope, objectives, functionalities, content requirements, project organization, and implementation plan.

2. Project Background

LePhare operates within a broader church context while each local location has its own activities, community, ministries, events, and communication needs.

A dedicated website for LePhare Bujumbura can provide a reliable digital platform where members, visitors, families, young people, and other interested individuals can discover the church and access relevant information.

The proposed project is designed around a **common LePhare website structure**, with local customization for Bujumbura.

The same approach is intended for the LePhare websites in:

- Bukavu
- Goma
- Bujumbura

The common structure will help create consistency across the three websites, while each responsible team will have the opportunity to identify additional requirements specific to its location.

3. Project Objectives

The main objectives are to:

- Establish an official online presence for LePhare Bujumbura.

- Present the identity, mission, vision, and values of LePhare.
- Help visitors discover and understand the Bujumbura church community.
- Provide information about worship services and activities.
- Present ministries and departments.
- Publish upcoming events and announcements.
- Provide access to sermons and spiritual resources.
- Publish news and articles.
- Provide information about giving and donations.
- Provide reliable contact and location information.
- Connect visitors with the church's communication channels.
- Provide a mobile-friendly and accessible experience.
- Establish a maintainable platform for future digital development.

4. Common LePhare Website Approach

The three LePhare websites are expected to share a common foundation.

Common Elements

The following elements are proposed as standard components across the three locations:

- Common visual identity
- Common navigation structure
- About section
- Ministries
- Events

- Sermons and resources
- News and articles
- Gallery
- Give / Donations
- Contact
- Social media integration
- Search engine optimization
- Accessibility considerations
- Responsive design
- Security measures
- Content management system
- Analytics where appropriate

Local Customization

Each location will nevertheless have control over its own:

- Church information
- Leadership information
- Worship schedule
- Ministries
- Events
- News
- Sermons/resources
- Photos and media

- Contact information
- Location
- Giving information
- Social media accounts
- Additional local requirements

The LePhare Bujumbura responsible team will therefore have the opportunity to identify any functionality or content that should be added specifically for Bujumbura.

5. Why Does LePhare Bujumbura Need a Website?

The website should serve as an official digital extension of the LePhare Bujumbura community.

It should allow someone discovering LePhare online to quickly understand:

- Who LePhare Bujumbura is
- What the church believes
- Where it is located
- When services take place
- What ministries are available
- What events are coming up
- Where sermons and resources can be found
- How to contact the church
- How to support the church's work

The website should therefore function as a **digital information, communication, resource, and engagement platform** rather than simply an online brochure.

6. Target Audiences

The website should serve:

Primary Audiences

- Current members
- First-time visitors
- People looking for a church
- Young people
- Families
- Ministry participants

Secondary Audiences

- Former members
- Visitors from other cities and countries
- Church partners
- Christian organizations
- People looking for Christian resources
- People discovering LePhare through search engines and social media

7. Proposed Website Structure

The proposed main navigation is:

1. **Home**

2. **About Us**
3. **Ministries**
4. **Events**
5. **Sermons & Resources**
6. **News / Articles**
7. **Gallery**
8. **Give / Donations**
9. **Contact**

Additional sections may be added according to the requirements identified by the LePhare Bujumbura team.

8. Home Page

The homepage should immediately communicate the identity of LePhare Bujumbura.

Proposed Sections

- Welcome / Hero section
- Introduction to LePhare Bujumbura
- Mission / Vision
- Upcoming events
- Featured sermon or resource
- Latest news
- Ministries
- Giving / Support

- Location and contact information
- Social media links
- Footer navigation

The final order and content will be confirmed during the requirements review.

9. About Us

The About section should explain the identity and mission of LePhare Bujumbura.

Proposed Content

- Who We Are
- History
- Mission
- Vision
- Values
- Statement of Faith
- Leadership
- Church identity
- Other relevant institutional information

All official information should be provided or validated by the LePhare Bujumbura team.

10. Ministries & Departments

The website should provide a dedicated section for the ministries and departments operating within LePhare Bujumbura.

Each ministry may include:

- Ministry name
- Description
- Purpose
- Target audience
- Activities
- Responsible person/team
- Meeting information
- Contact information
- Related events
- Related resources

The final list will be provided and validated by the responsible team.

11. Events

An events section should allow visitors to discover upcoming activities.

Proposed Information

- Event title
- Date
- Time
- Location
- Description
- Image
- Organizing ministry
- Registration information where applicable

- Contact information

Past events may also be archived for documentation and communication purposes.

12. Sermons & Spiritual Resources

The website may provide a central location for spiritual resources.

Proposed Resources

- Sermons
- Bible studies
- Teachings
- Articles
- Audio
- Video
- Downloadable documents

Resources may include:

- Title
- Speaker/author
- Date
- Scripture reference
- Description
- Media file or external link

The final content format will depend on the resources available.

13. News & Articles

This section will allow LePhare Bujumbura to publish updates and communicate with its audience.

Possible content includes:

- Church announcements
- Ministry updates
- Community activities
- Reflections
- Articles
- Testimonies
- Reports
- Special communications

Authorized administrators should be able to create, edit, publish, and archive content.

14. Gallery

A gallery can provide a visual representation of the activities and life of LePhare Bujumbura.

Possible categories include:

- Worship services
- Conferences
- Youth activities
- Ministry activities
- Community activities
- Special events

All media should be provided or approved by the responsible team.

15. Give / Donations

A dedicated **Give / Donations** section is proposed to provide visitors with information about how they can support the work of LePhare.

This section should be designed according to the organization's actual giving processes.

Proposed Information

The page may include:

- Purpose of giving
- Biblical or institutional explanation of giving, where appropriate
- Available methods of giving
- Bank information where applicable
- Mobile money information where applicable
- Other approved payment methods
- Instructions for donations
- Contact information for donation-related questions

Possible Future Functionality

Depending on the requirements and available payment infrastructure, the website could potentially support:

- Online donation forms
- Payment gateway integration
- Recurring donations
- Donation confirmation

- Campaign-specific giving
- Donation receipts

These features are **not automatically included in the initial scope** and should be evaluated based on the actual needs and available payment solutions.

Information Requiring Confirmation

The LePhare Bujumbura team should determine:

- Whether a dedicated giving page is required
- Which giving methods are officially supported
- Which account/payment information may be published
- Whether online payments are required
- Who should receive and manage donation notifications
- Whether donations should be anonymous or identifiable
- Whether specific campaigns should be supported

No financial or payment information will be published without approval from the responsible organization.

16. Contact & Location

The website should provide clear contact information for LePhare Bujumbura.

Proposed Information

- Physical address
- Phone number
- Email
- Worship schedule

- Contact/office hours where applicable
- Map/location
- Contact form
- Social media accounts

All information will be confirmed before publication.

17. Online Communication

The website may integrate with official communication channels such as:

- Facebook
- YouTube
- Instagram
- WhatsApp
- Other official platforms

The website should act as a central digital hub while continuing to support existing communication channels.

18. Search Engine Optimization

Basic SEO practices will be incorporated into the website.

These may include:

- Page titles
- Meta descriptions
- Search-friendly URLs
- Heading structure
- Image alt text

- Sitemap
- Search engine indexing configuration
- Local SEO considerations

The objective is to make LePhare Bujumbura easier to discover online.

19. Accessibility

Accessibility should be considered throughout the project.

The website should aim to follow recognized accessibility principles, including relevant WCAG guidelines.

Proposed Considerations

- Keyboard navigation
- Appropriate heading structure
- Alternative text for images
- Readable content
- Accessible forms
- Meaningful buttons and links
- Appropriate color contrast
- Responsive design
- Basic screen-reader considerations

Accessibility checks will be included in QA.

20. Mobile Responsiveness

The website should work effectively across:

- Smartphones

- Tablets
- Laptops
- Desktop computers

Important pages and functionality will be tested at different viewport sizes.

21. Content Management

The selected technical solution should allow authorized LePhare Bujumbura administrators to manage appropriate content.

Depending on the final implementation, administrators may be able to:

- Manage pages
- Publish articles
- Manage events
- Upload images
- Manage sermons/resources
- Update contact information
- Manage selected website settings

The exact administrator permissions will be determined during implementation.

22. Security

The website should incorporate basic security practices.

These may include:

- Secure administrator authentication
- Strong passwords
- Appropriate user roles

- Secure configuration
- Form protection
- Plugin/dependency updates
- Basic vulnerability checks
- Backup considerations
- Secure deployment

23. Privacy & Data Protection

Where personal information is collected, appropriate privacy measures should be considered.

This may apply to:

- Contact forms
- Event registrations
- Newsletter subscriptions
- Donation-related forms
- Analytics
- Cookies

The final requirements will depend on the functionalities implemented.

24. Performance

The website should be optimized for a smooth user experience.

Possible measures include:

- Image optimization
- Caching

- Efficient asset loading
- Optimized media
- Mobile performance optimization
- Basic performance testing

25. Analytics

Subject to approval, analytics may be implemented to provide useful information about website usage.

Possible metrics include:

- Visitors
- Popular pages
- Traffic sources
- Device types
- Resource usage

The analytics solution will be selected according to the final project requirements.

26. Proposed Technical Approach

A CMS-based solution such as **WordPress** may be considered for the project.

The final technology will be selected according to:

- Content requirements
- Ease of administration
- Performance
- Security

- Accessibility
- Scalability
- Maintenance requirements
- Hosting environment
- Required integrations

The objective is to create a platform that can be effectively maintained by the organization.

27. Quality Assurance

Before deployment, FREEDEV will conduct QA testing covering:

- Functional testing
- Navigation
- Forms
- Content
- Responsive behavior
- Browser compatibility
- Accessibility
- Performance
- Basic security
- Links
- Media
- Giving-related functionality where applicable

Identified issues will be documented and corrected before final deployment.

28. Proposed Deliverables

The proposed project deliverables include:

- Responsive LePhare Bujumbura website
- Common LePhare website structure
- Approved local content
- About section
- Ministries section
- Events section
- Sermons/resources section
- News/articles section
- Gallery
- Give / Donations section
- Contact section
- Social media integration where applicable
- Basic SEO configuration
- Accessibility-oriented implementation
- QA testing
- Corrections
- Deployment
- Basic administrator handover/documentation

Additional functionality may be added if identified and agreed during requirements clarification.

29. Content & Information Required from LePhare Bujumbura

The LePhare Bujumbura team will need to provide or validate:

Institutional Information

- Official name
- Logo
- Mission
- Vision
- Values
- Statement of faith
- History
- Leadership

Church Information

- Worship schedule
- Address
- Phone
- Email
- Social media accounts
- Location/map information

Ministry Information

- List of ministries
- Descriptions
- Responsible persons

- Meeting schedules

Resources

- Sermons
- Teachings
- Videos
- Audio
- Articles
- Documents

Media

- Approved photographs
- Videos
- Logos
- Other visual assets

Events

- Event names
- Dates
- Locations
- Descriptions
- Registration information

Giving

- Approved giving methods
- Payment instructions

- Relevant account information
- Contact person for giving
- Any restrictions concerning published financial information

30. Local Requirements & Additional Features

Because the three LePhare websites will share a common foundation, LePhare Bujumbura may identify additional requirements specific to its local context.

Examples may include:

- Additional ministry pages
- Special event functionality
- Online registration
- Youth-specific content
- Prayer request functionality
- Newsletter subscription
- Online forms
- Additional media functionality
- Local announcements
- Other communication tools

These requirements will be reviewed and incorporated where appropriate.

31. Project Team

Project Lead / Mentor

Salomon M.

Responsibilities may include:

- Project coordination
- Communication with LePhare Bujumbura
- Requirements clarification
- Task distribution
- Progress monitoring
- Review of deliverables

Team Members

Member	Role / Responsibility
Alain B.	Team Member
Yusse K.	Team Member
David M.	Team Member

The team may be adjusted according to project requirements.

32. Proposed Five-Week Timeline

Week 1: Requirements & Planning

- Review the proposed common LePhare structure
- Collect Bujumbura-specific requirements
- Confirm local content
- Identify missing information
- Confirm technical approach
- Establish tasks
- Begin initial design direction

Expected outcome: Confirmed requirements and project plan.

Week 2 : Design & Initial Development

- Establish visual structure
- Configure development environment
- Develop core pages
- Implement common LePhare components
- Begin local customization

Expected outcome: Initial website structure and interface.

Week 3 : Feature Development & Content Integration

- Implement ministries
- Implement events
- Implement sermons/resources
- Implement news/articles
- Implement gallery
- Implement Give / Donations section
- Integrate approved content
- Configure forms and integrations

Expected outcome: Main website functionality implemented.

Week 4 : Completion & QA

- Complete remaining functionality
- Complete content integration

- Responsive testing
- Browser testing
- Functional testing
- Accessibility checks
- Performance checks
- Basic security checks
- Correct identified issues

Expected outcome: Release candidate ready for stakeholder review.

Week 5: Stakeholder Review, Corrections & Deployment

- Review website with LePhare Bujumbura
- Collect corrections
- Implement approved corrections
- Final QA
- Final content verification
- Deployment preparation
- Website deployment
- Administrator handover
- Basic documentation

Expected outcome: Completed and deployed website.

33. Responsibilities

33.1 FREEDEV

FREEDEV will be responsible for:

- Project planning
- Design and development
- Technical implementation
- QA testing
- Bug correction
- Deployment
- Basic handover/documentation

33.2 LePhare Bujumbura

The responsible team will be expected to:

- Provide accurate information
- Provide or approve content
- Provide approved media
- Clarify requirements
- Review the proposed structure
- Identify Bujumbura-specific needs
- Review the website
- Report necessary corrections
- Validate final content

Timely communication and content delivery will contribute to maintaining the five-week schedule.

34. Scope Management

This document establishes the proposed project scope.

The common LePhare structure provides a starting point, but additional requirements identified by LePhare Bujumbura will be reviewed during the requirements phase.

New requirements will be evaluated according to:

- Relevance to the project
- Technical complexity
- Impact on existing functionality
- Impact on the five-week timeline
- Availability of required resources

Significant changes may require an adjustment to the project plan.

35. Stakeholder Review

The LePhare Bujumbura representative should review this document and identify:

- Corrections
- Missing information
- Additional requirements
- Local-specific functionality
- Content requirements
- Clarifications

36. Project Information Summary

Item	Details
Project	LePhare Bujumbura Website
Organization	LePhare Bujumbura
Project Type	Church & Ministry Website
Prepared By	FREEDDEV
Project Lead	Salomon M.
Team	Alain B., Yusse K., David M.
Duration	5 Weeks
Website Model	Common LePhare structure with local customization
Primary Objective	Establish a professional digital presence and communication platform
Status	Draft, Pending Stakeholder Review

37. Document Version History

Version	Date	Description
0.1	September 2026	Initial project proposal and requirements
0.2		Stakeholder corrections
1.0		Confirmed project scope

Important Note

This document defines the proposed foundation for the **LePhare Bujumbura website**.

The website is intended to share a common structure with the other LePhare locations while allowing LePhare Bujumbura to maintain its own local identity, information, activities, resources, and requirements.

The final project scope will be refined based on the feedback and requirements provided by the LePhare Bujumbura responsible team.